



Douglas County
Contract Change Order

OWNER: Douglas County Government
 Department of Public Works
 100 Third Street, Suite, 220
 Castle Rock, CO 80104

PROJECT: 2024 Asphalt Overlay Project

PROJECT NO.: CI 2024-003
BOCC AGREEMENT DATE: February 20, 2024

CONTRACTOR: Brannan Aggregates
 2500 East Brannan Wy
 Denver, CO 80229
 303-534-1231

CHANGE ORDER NO.: 5

ACCOUNT NO.: Two (2) New POs will be created using BU
850809 and BU 850800, Fund 250
 (Current PO #2024151 / 800100.478200)

Description of Work and Justification:

This change order adds funding in the amount of \$394,000.00 to the contract for milling and overlay of one (1) parking lot at the Douglas County Fairgrounds and four (4) separate parking lots at Highland Heritage Regional Park and extends the contract by an additional twenty-five (25) days.

CHANGE ORDER NO. 5

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	SUBTOTAL
	DOUGLAS COUNTY FAIRGROUNDS (SOUTH PARKING LOT)	1	LS	\$197,500.00	\$197,500.00
	DOUGLAS COUNTY HIGHLANDS RANCH REGIONAL PARK (4 PARKING LOTS)	1	LS	\$196,500.00	\$196,500.00

TOTAL - CHANGE ORDER NO. 5 \$394,000.00

Funding for this change order, in the amount of \$394,000.00, will come from Business Unit 850809.473500 in Fund 250 and from Business Unit 850800.473500 in Fund 250 and used to create two (2) new POs.

This Change Order agreed to herein is a fair and equitable adjustment to the Contractor's direct and indirect costs. This modification provides full compensation for the changed work, including both Contract cost and Contract time, and does not impact the critical path. The Contractor hereby releases the County from any and all liability under this Contract for further equitable adjustment attributable to this Change Order.

Original Contract Price: \$7,669,806.20
Change Orders To Date: \$2,898,763.50
Current Contract Price: \$10,568,569.70
This Change Order: \$394,000.00
New Contract Price: \$10,962,569.70

Contract Time:
The Contract Time will increase by 25 days.
The completion date for all work shall be November 30, 2024.
All other terms and conditions of this Contract shall remain in effect.

Approved By: _____
 Daniel R. Roberts, P.E., Project Engineer

Date: _____

Approved By: _____
 Janet Herman, P.E., Director of Public Works

Date: _____

Approved By: _____
 Seth Flutcher, Brannan Aggregates

Date: _____