

Change Order Number: 03
Date: 9/22/25
Project Name and Number: USCO22D084M
Customer Name: Deckers County Sheriff office
Customer Project Mgr: Jeff Vaughn

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

Generator

Customer is in need of a 25KW generator for the site being install at Deckers see below

25kW outdoor generator
ATS
Liquid Propane and holding tank
Elevation of site is 6400 ft ASL
Rodent protection on outdoor generator

Contract Project

Identifier (Name or Number): [USCO22D084M]

Contract Date: 12-20-2022

In accordance with the terms and conditions of the contract identified above between [enter customer name] and Motorola Solutions, Inc., the following changes are approved:

Contract Price* Adjustments

Original Contract Price:	\$3,486,242.00
Previous Change Order amounts for Change Order numbers [##2##] through [##2##]:	\$596,148.00
This Change Order:	\$39,526.60
Contract Credit (If Applicable):	\$0
New Contract Price:	\$4,121,916.60

*“Contract Price” does not include taxes.

Completion Date Adjustments

Original Completion Date:	12-30-24
Current Completion Date prior to this Change Order:	12-30-24
New Completion Date:	12-30-25

Equipment Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed.
NA

Scope of Work Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed.
NA

SUA/Support Service Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed. Must be completed by Project CSM.
NA

Schedule Changes: <i>(describe change or N/A)</i>
NA

Contract Price Changes: <i>(describe change or N/A)</i>
Contract Prices increase to \$4,121,916.60 (\$) due to increase in cost of the generator (\$39,526.60) No services are included in the scope

Customer Responsibilities: <i>(describe change or N/A)</i>
Change order is the responsibility of Motorola

Payment Schedule for this Change Order:*(describe new payment terms applicable to this change order)*

Payment due at completion of change order work

Purchase Order Requirements for this Change Order (select only one).☒ A Purchase Order is required☐ No Purchase Order is required - Customer affirms that this change order document is the only notice to proceed required, that funding has been encumbered for this change order in its entirety, and that no further purchase orders will be issued against this change order,☐ No Purchase Order required - this is a \$0 Change Order, or a decrease in scope.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.**Customer**

By: _____
Printed Name: _____
Title: _____
Date: _____

By: _____
Printed Name: Jeff Vaughn
Title: Project Manager
Date: _____

Reviewed by: _____
Motorola Solutions Project Manager

Date: _____