

---

www.douglas.co.us

**MEETING DATE:** April 28, 2026

**STAFF PERSON RESPONSIBLE:** Deborah E. Kula, P.E., Special Projects Engineer

**DESCRIPTION:** Change Order 1 to the Construction Contract with American West Construction, LLC for the Geopolymer Lining Project in the Amount of \$410,500.00, Douglas County Project Number SP2025-019.

**SUMMARY:** The Geopolymer Lining Project has completed maintenance on 1,755LF of corrugated metal pipe. The pipe sizes vary and include 350 LF of 11.5'x7.3' arch culvert, 644 LF 126" storm culvert, 201 LF of 54" storm sewer and 560 LF 90" storm sewer system. This change order will include an additional 247 LF of 96" storm sewer located within the intersection of Quebec & Timberline. Special Projects Engineering is being proactive to complete this work due to the age of this storm sewer system (1984) and to avoid potential roadway impacts due to the age of this system.

The change order with American West Construction, LLC will be for a total of \$410,500.00, which includes \$37,350.00 in Field Modifications as contingency for any additional work items that arise (and are approved by the County in writing) during construction for the project.

Funding for this construction contract is set aside in Fund 200, Business Unit 800506.473200 for \$410,500.00, and will be used to increase the current PO #2025787.

**RECOMMENDED ACTION:** Approval of Change Order 1 to the Construction contract with American West Construction, LLC for the Geopolymer Lining Project in the amount of \$410,500.00, Douglas County Project Number SP2025-019.

**REVIEW:**

Kristina Mann	Approve	4/16/2026
Jeff Garcia	Approve	4/20/2026
Christie Guthrie	Approve	4/22/2026
Doug DeBord	Approve	4/23/2026

**ATTACHMENTS:**

Contract Change Order 1 American West