
www.douglas.co.us

MEETING DATE: March 10, 2026

STAFF PERSON RESPONSIBLE: Deborah E. Kula, P.E., Special Projects Engineer

DESCRIPTION: Change Order 1 for the Construction Contract with Insituform Technologies (dba C&L Water Solutions (C&L)) for the Highlands Ranch Parkway & Daisy Court Storm Sewer UV CIPP Lining Project in the Amount of \$265,780.00, Douglas County Project # SP 2025-016.

SUMMARY: This Change Order 1 reflects three (3) 60" CMP pipes that have reached the end of their life cycle. These pipes are located at Quebec - C470 and County Line Road & University Boulevard. These systems will be rehabilitated with Ultraviolet Cured in Place Pipe (UV CIPP). This process provides the least amount of disruption, least amount of environmental impacts and the strongest pipe rehabilitation. These safety improvements will extend the service life of these pipes.

County staff requested quotes from our existing large UV Lining Contractor, Insituform Technologies (dba C&L Water Solutions).

The contract Change Order 1 with Insituform Technologies (dba C&L Water Solutions) will be for a total increase of \$265,780.00, along with a time extension of 277 days (to expire on 4/30/27) to allow for the liner to be ordered and coordination with all parties due to the location of these pipes. The original contract was for \$275,000.00 and is associated with the current PO #2025962.

Funding for this construction contract is set aside in Fund 200, Business Unit 800506.478300.

RECOMMENDED ACTION: Approval of Change Order 1 for the Construction Contract with Insituform Technologies (dba C&L Water Solutions (C&L)) for the Highlands Ranch Parkway & Daisy Court Storm Sewer UV CIPP Lining Project in the amount of \$265,780.00, Douglas County Project # SP 2025-016.

REVIEW:

Kristina Mann	Approve	2/26/2026
Jeff Garcia	Approve	2/27/2026
Christie Guthrie	Approve	2/27/2026
Doug DeBord	Approve	3/3/2026

ATTACHMENTS:

Change Order for Contract - Insituform CO 1_SP2025-016-HR Pkwy Daisy Ct-Deb K