



Douglas County
Contract Change Order

OWNER: Douglas County Government
 Department of Public Works
 100 Third Street, Suite, 220
 Castle Rock, CO 80104

PROJECT: Concrete Crushing and Recycling Project

PROJECT NO.: CI 2023-037
BOCC AGREEMENT DATE: 12/12/2023

CONTRACTOR: Brannan Aggregates
 2500 East Brannan Way
 Denver, CO 80229
 303.273.9382

CHANGE ORDER NO.: 2

ACCOUNT NO.: 2024010 / 800100.478200

Description of Work and Justification:

This change order adds funds to allow for the complete recycling of additional concrete that was received from the 2023 Quebec, Lincoln and University Intersection and Signals Reconstruction and the 2024 Sidewalk Repair and Curb Ramp Retrofit Projects.

Change Order 2

ITEM NO.	DESCRIPTION	BID QUANTITY	UNIT	UNIT COST	TOTAL BID COST
202	Concrete Crushing	7,087	CY	\$15.60	\$110,557.20
TOTAL CHANGE ORDER 2					\$110,557.20

Funding for this change order will come from Business Unit 800100.478200, Fund 200, in the full amount of \$110,557.20

This Change Order agreed to herein is a fair and equitable adjustment to the Contractor's direct and indirect costs. This modification provides full compensation for the changed work, including both Contract cost and Contract time, and does not impact the critical path. The Contractor hereby releases the County from any and all liability under this Contract for further equitable adjustment attributable to this Change Order.

Original Contract Price: \$183,800.00
Change Orders To Date: \$0.00
Current Contract Price: \$183,800.00
This Change Order: \$110,557.20
New Contract Price: \$294,357.20

Contract Time:
 The Contract Time will increase by 0 days.
 The completion date for all work shall be April 30, 2024 .
 All other terms and conditions of this Contract shall remain in effect.

Approved By: _____
 Daniel R. Roberts, P.E., Project Engineer

Date: _____

Approved By: _____
 Janet Herman, P.E., Director of Public Works

Date: _____

Approved By: _____
 Jon Joesten, Brannan Aggregates

Date: _____