

	Contract Change Order		
OWNER:	Douglas County Government	PROJECT: Pine Drive Wid	enina
	The Department of Public Works Engineering		Relocation of Overhead line to Underground
	100 Third Street	PROJECT NO.: CI2020-019	· ·
	Castle Rock, CO 80104	BOCC AGREEMENT DATE:	April 11, 2023
CONTRACTOR:	CORE Electric Cooperative	CHANGE ORDER NO.:	2
	P.O. Box 6437	DUDOUAGE OPPER NO	
	Carol Stream IL 60197-6437	PURCHASE ORDER NO.: 202	3362 (Fund 200, BU 800435.473200)
Description of W	ork and Justification:		
energizing the costs and, con	Change Order is for additional cost on the project donew underground (UG) and removing the existing of sequently, an increase in CORE overhead (OH). An attended out to be significantly higher.	erhead (OH) due to joint-us	se delays, which resulted in higher labor
Γhis Change C provides full co	nt of \$1,121,193.36. Order agreed to herein is a fair and equitable adjustompensation for the changed work, including both Cor hereby releases the County from any and all liabiliteder.	ontract cost and Contract ti	me, and does not impact the critical path.
Original Contr	· · · · · · · · · · · · · · · · · · ·	Contract Time:	
Change Orders		The Contract Time will increase by <u>0</u> days. The completion date for all work shall be <u>N/A</u>	
Current Contra			
This Change O		All other terms and condition	ons of this Contract shall remain in effect.
New Contract l	Price: \$ 1,121,193.36		
	Digitally signed by Brolin Bundy	E.W. de Dood and	
Approved By:	Brolin Bundy Bridge, Old-Gauthy Bert, Old-Bridge Bridge, Old-Gauthy Dept, D.C-dagov, D.	to works Hoad and ouglas, DC=co,	Date: 10/22/2025
approved by.	Brolin Bundy, P.E., Project Engineer		
		rthur E Griffith	
Approved By:	Arthur E Griffith Digitally signed by DN: CNI-Arthur E OU-COUNTY Date: 2005.10.22	C=dcgov, DC=douglas, DC=co, DC=us :48:10-06'00'	Date: 10/22/2025
-rr-5,54 2J	Art Griffith, P.E., Transportation CIP Manag		
	,, 1		
Approved By:			Date:
	Janet Herman, P.E., Director of Public Work		
Approved By:			Date:
-	Jim Potter, CORE Electric Cooperative		