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Additional Services Request

ZEB-Zebulon Sports Complex

2025.31

November 4, 2025

Add Service Request - 01

The Contract is Changed as follows: Professional Services Reimbursable
71,690.00$                                       -$                                 

-$                                                  -$                                 

71,690.00$                                       -$                                 

65,854.00$                                       -$                                 

Fee

 $                  65,854.00 

OWNER: CONSULTANT:
Wember, Inc.
7350 E. Progress PL STE 100
Greenwood Village, Colorado 80111

              Date       Paul D. Wember, CEO          Date

Procurement Procurement Phase Extension

Wember's original proposal was to run through October 2025, including 

procurement and schematic design of the project and roads. With the 

addition unknown effort related to Equity Partners, RFEIs and separate 

proposals for Developers and Design/Build firms, the project remains in 

procurement. Wember has calculated that the procurement phase will be 

completed in February and has prepared a monthly effort fee to get 

through selection and agreements ending February 28th, 2026.

1. November = $16,184

2. December = $16,184

3. January 2026 = $16,743 (2026 hourly rate increase)

4. February 2026 = $16,743

Total Updated Contract Amount 137,544.00$                                                                                 

3026 North Industrial Way

The original Contract Sum was

The net change by previously authorized Add-Service Request

Email: thallmar@douglas.co.us

Scope/Task Description

Phone: 3033) 663-7275

Mr. Tim Hallmark,

The Contract Sum prior to this Add-Service Request was

The Contract Sum will be INCREASED by this Add-Service 

Total Add Service Request 65,854.00$                                                                                   

Wember is sending you this ASR (Add-Services Request) for project management services regarding the Zebulon Sports Complex 

project.  This add service request will amend the original contract dated July 3rd, 2025.  The cause of the additional services is in 

relation to a change in scope of services related to management of the project. 

Project Name:

Wember Inc. Project Number:

Issue Date:

Purpose:

Douglas County
Mr. Tim Hallmark, FFESS Director 

Castle Rock, CO 80109

By: ________________________           ___________ By: ________________________                     _______________

Tim Harris

Douglas County
3026 North Industrial Way
Castle Rock, CO 80109


