

www.douglas.co.us

**MEETING DATE:** June 9, 2026

**STAFF PERSON RESPONSIBLE:** Deborah Kula, P.E., Special Projects Engineer

**DESCRIPTION:** Amendment 2 to the Public Contract for Services with Alfred Benesch & Company, Inc. for the 2025 On-Call Construction Management & Inspection Services Project in the Amount of \$102,510.00, and a Time Extension Through December 31, 2027, Douglas County Project Number SP 2025-009.

**SUMMARY:** Amendment 2 to the PCS Contract for the 2025 On-Call Construction Management & Inspection Services Project will allow Benesch to continue to provide the construction management & inspection services being currently provided for Geopolymer Lining Change Order, Pinery Glen Storm Sewer Repairs, Peterson Road, & Bell Flower Way Manholes. This extension provides the least amount of disruption to existing contract work.

The original PCS contract with Benesch was for a total of \$75,000.00. Amendment 1 increased the contract by \$24,500.00 and increased the term length; Amendment 2 will increase the contract amount by \$102,510.00 and extend the contract's expiration date through December 31, 2027.

Funding for this construction contract is set aside in Fund 200, Business Unit 800506.443600, and will be applied to the existing PO #2025487.

**RECOMMENDED ACTION:** Approval of Amendment 2 to the Public Contract for Services (PCS) with Alfred Benesch & Company, Inc. (Benesch) for the 2025 On-Call Construction Management & Inspection Services Project in the amount of \$102,510.00, and a time extension through December 31, 2027, Douglas County Project Number SP 2025-009.

**REVIEW:**

Kristina Mann	Approve	5/15/2026
Jeff Garcia	Escalated	5/22/2026
Amy Williams	Escalated	5/25/2026
Christy Gordon	Approve	5/29/2026
Christie Guthrie	Approve	6/1/2026
Doug DeBord	Approve	6/4/2026

**ATTACHMENTS:**

Edited AP-Contract Amd2 - Alfred Benesche & Company