
www.douglas.co.us

MEETING DATE: August 11, 2026

STAFF PERSON RESPONSIBLE: Amy Strouthopoulos, P.E., Pavement Management Supervisor

DESCRIPTION: Change Order No. 2 with Martin Marietta Materials, Inc. for the 2026 Asphalt Overlay Project, in the Amount of \$260,000.00, Douglas County Project Number CI 2026-003.

SUMMARY: On February 10, 2026, the Board of County Commissioners approved a contract with Martin Marietta Materials, Inc., in the amount of \$10,230,041.55 for the 2026 Asphalt Overlay Project. The current contract amount is \$10,612,176.05 (which includes Change Order No. 1).

We are requesting the project be amended to add funds to allow the mill and overlay of Challenger Park parking lot maintained by Douglas County Parks. It is advantageous to use the competitive pricing of the 2026 Asphalt Overlay Project to assist Parks with parking lot maintenance.

The net result of Change Order Number 2 for this additional scope of work is \$260,000.00. If approved, the new contract amount will be \$10,872,176.05.

Funding for this change order will come from Business Unit 51100, in Fund 100, for \$260,000.00, to be added to a new PO for the project.

RECOMMENDED ACTION: Approval of Change Order No. 2 with Martin Marietta Materials, Inc. for the 2026 Asphalt Overlay Project, in the amount of in the amount of \$260,000.00, Douglas County Project Number CI 2026-003.

REVIEW:

Kristina Mann	Approve	7/28/2026
Jeff Garcia	Approve	8/4/2026
Christie Guthrie	Approve	8/5/2026
Doug DeBord	Approve	8/6/2026

ATTACHMENTS:

Contract Change Order 2 -Martin Marietta-2026 Asphalt Overlay-Amy S

