

**Douglas County****Contract Change Order**

OWNER: Douglas County Government
The Department of Public Works Engineering
100 Third Street
Castle Rock, CO 80104

PROJECT: 2026 Asphalt Overlay Project

PROJECT NO.: CI 2026-003

BOCC AGREEMENT DATE: February 10, 2026

CONTRACTOR: Martin Marietta Materials, Inc.
1627 Cole Boulevard, Suite 200

Lakewood, CO 80401

CHANGE ORDER NO.: 2

PURCHASE ORDER NO.: New PO using BU 51100,
Fund 100

Description of Work and Justification:

Douglas County Public Works is partnering with the Douglas County Parks Department to complete asphalt mill and overlay work at the Challenger Park Facility. Martin Marietta Materials, Inc. will be performing work for the County and the Douglas County Parks Department has requested to contribute funds for the additional mill and paving work.

Pay Item	Description	Quantity	Unit Cost	Cost
202	Removal of Asphalt Mat (Planing)(1-1/2" Thickness)	2,580.0 SY	\$1.60	\$4,128.00
202	Removal of Asphalt Mat (Planing)(2" Thickness)	14,700.0 SY	\$2.00	\$29,400.00
403	Hot Mix Asphalt (SX)(PG58-28)(75)(Haul and Asphalt)(Paving)(2")	1,600 TN	\$87.00	\$139,200.00
700	F/A Minor Contract Revisions	1 EA	\$87,272.00	\$87,272.00
			Total Cost	\$260,000.00

The additional funds for this change order will come from Business Unit 51100.673400 in Fund 100 to be added to a new PO.

This Change Order agreed to herein is a fair and equitable adjustment to the Contractor's direct and indirect costs. This modification provides full compensation for the changed work, including both Contract cost and Contract time, and does not impact the critical path. The Contractor hereby releases the County from any and all liability under this Contract for further equitable adjustment attributable to this Change Order.

Original Contract Price: \$ 10,230,041.55
Change Orders To Date: \$ 382,134.50
Current Contract Price: \$ 10,612,176.05
This Change Order: \$ 260,000.00
New Contract Price: \$ 10,872,176.05

Contract Time:

The Contract Time will increase by 30 days.

The completion date for all work shall be 9/17/26

All other terms and conditions of this Contract shall remain in effect.

Approved By: _____ **Date:** _____
Amy Strouthopoulos, P.E., Project Engineer

Approved By: _____ **Date:** _____
Daniel R. Roberts, P.E., Assistant Director of Operations

Approved By: _____ **Date:** _____
Janet Herman, P.E., Director of Public Works

Approved By: _____ **Date:** _____
Ryan Yoch, Martin Marietta Materials, Inc.