



Douglas County
Contract Change Order

OWNER: Douglas County Government
 Department of Public Works
 100 Third Street, Suite, 220
 Castle Rock, CO 80104

PROJECT: 2024 Guardrail Repair Project

PROJECT NO.: CI 2024-009
BOCC AGREEMENT DATE: February 20, 2024

CONTRACTOR: Ideal Fencing Corporation
 5795 Ideal Drive
 Erie, CO 80516
 303-962-8100

CHANGE ORDER NO.: 2

ACCOUNT NO.: (new PO) / 800855.473200
(original PO #2024150)

Description of Work and Justification:

This change order adds funding in the total amount of \$115,475.00 to the contract for the installation of two (2) sections of Guardrail Special (Box Beam) for a total length of two hundred and five lineal feet (205') at the intersection of Grace Boulevard and Fairview Parkway.

CHANGE ORDER NO. 4

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	SUBTOTAL
	GUARDRAIL SPECIAL (BOX BEAM)	205	LF	\$485.00	\$99,425.00
	TRAFFIC CONTROL	10	DY	\$1,605.00	\$16,050.00

TOTAL - CHANGE ORDER NO. 5 \$115,475.00

Funding for this change order, in the amount of \$115,475.00, will come from Business Unit 800855.473200 in Fund 200 to create a new PO.

This Change Order agreed to herein is a fair and equitable adjustment to the Contractor's direct and indirect costs. This modification provides full compensation for the changed work, including both Contract cost and Contract time, and does not impact the critical path. The Contractor hereby releases the County from any and all liability under this Contract for further equitable adjustment attributable to this Change Order.

Original Contract Price: \$143,460.00
Change Orders To Date: \$0.00
Current Contract Price: \$143,460.00
This Change Order: \$115,475.00
New Contract Price: \$258,935.00

Contract Time:
 The Contract Time will increase by 0 days.
 The completion date for all work shall be February 25, 2025.
 All other terms and conditions of this Contract shall remain in effect.

Approved By: _____
 Daniel R. Roberts, P.E., Project Engineer

Date: _____

Approved By: _____
 Janet Herman, P.E., Director of Public Works

Date: _____

Approved By: _____
 Matthew Bockelmann, President, Ideal Fencing Corporation

Date: _____