
Department of Public Works Engineering 

www.douglas.co.us

MEETING DATE: April 14, 2026

STAFF PERSON 

RESPONSIBLE: Amy Strouthopoulos, P.E., Pavement Management Supervisor

DESCRIPTION: Purchase Order for Materials Only through Valmont Industries from Build26 to 

Acquire Traffic Signal Poles for the Highlands Ranch Parkway (Broadway to 

Burntwood) Reconstruction Project, Douglas County Project Number CI 

2026-005 in the Amount of $258,698.82. In Addition, Further Approval to 

Either Order Additional Project Materials, or, if the Traffic Signal Poles 

Pricing Should Change, for an Additional Amount Not to Exceed $91,301.18. 

The Total of all Project Materials is $350,000.00.

SUMMARY: To maintain the aggressive delivery schedule for the Highlands Ranch Parkway 

Reconstruction Project (Broadway to Burntwood) and address ongoing supply 

chain issues, staff strongly urges approval to purchase specific project-related 

traffic signal materials with long lead times before bidding the construction 

project.

Valmont Industries, Inc. is the only manufacturer of Traffic Signal Poles 

approved by the Douglas County Traffic Division. A quote for the poles from 

Valmont Industries, received via Build26, totals $258,698.82 with a lead time 

of 16 to 19 weeks (see attached quote). However, fulfilling orders for other 

County projects has taken about 50% longer than quoted, adding an estimated 

9 weeks to the project. If the price changes before ordering, staff requests 

approval for up to $350,000.00 ($258,698.82 + $91,301.18) to cover possible 

cost increases for the poles and other signal materials. These may include, but 

are not limited to, traffic controller cabinets, pull boxes, and fiber optic 

equipment. Final concurrence will be obtained before ordering the poles. 

Pre-ordering these materials will allow the bid schedule to run concurrently 

with preparing bid documents and advertising the project. Lead times for signal 

materials are unpredictable due to factors such as high demand, material 

shortages, shipping, and labor delays.

For the additional traffic signal materials, quotes will be requested from 2-3 

vendors on our Department’s SOQ (Statement of Qualifications) list, which 

deems them pre-qualified. Quotes from each vendor will help source the most 

Page 1Douglas County, Colorado



cost-effective solution with a reasonable lead time to avoid project delays.

These 'Materials Only Purchases' will be funded from Business Unit 800916, 

Fund 200.

RECOMMENDED

ACTION: Staff Recommends Approval of a Purchase Order for Materials Only through 

Valmont Industries from Build26 to acquire Traffic Signal Poles for the 

Highlands Ranch Parkway (Broadway to Burntwood) Reconstruction Project, 

Douglas County Project Number CI 2026-005 in the amount of $258,698.82. In 

addition, further approval to either order additional project materials, OR, if the 

Traffic Signal Poles pricing should change, for an additional amount not to 

exceed $91,301.18. The total of all project materials is $350,000.00.

REVIEW:

Kristina Mann 4/8/2026Approve

Jeff Garcia 4/10/2026Approve

Christie Guthrie 4/10/2026Approve

Doug DeBord 4/10/2026Approve

ATTACHMENTS:

Quote Valmont B26 Traffic Signal Poles
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